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ABSTRAK 

Sistem informasi yang akan dibuat adalah pembuatan dashboard analytical 

berbasis website dimana sistem yang baru akan menggantikan sistem yang lama 

yaitu buku Kemenag Dalam Angka (KDA). Webiste ini nantinya akan bisa 

memberikan informasi digitalisasi data umat (Islam, Kristen, Katolik, Hindu, 

Buddha, Konghucu), data penduduk, data tempat ibadah, dan data satuan kerja di 

wilayah Kanwil Kemenag Daerah Istimewa Yogyakarta.  

Salah satu metodologi yang akan digunakan dalam manajemen proyek ini 

adalah menggunakan metodologi ASAP (Accelerated SAP). Dengan menggunakan 

metodologi ASAP, project management menyediakan roadmap atau tahapan-

tahapan yang digunakan untuk mengoptimalkan dan mengimplementasikan 

metodologi ASAP secara berkelanjutan dalam proses bisnis.  

Penelitian ini menghasilkan sebuah analisis manajemen proyek sistem 

informasi berbasis website dengan menggunakan metodologi ASAP (Accelerated 

SAP) untuk membantu menyebarkan informasi mengenai data-data yang ada di 

buku Kemenag Dalam Angka (KDA). Dengan melakukan analisis perancangan 

menggunakan low-fidelity prototyping yaitu hasil analisis perancangan desain 

website secara mendasar yang dapat dilakukan dengan berbagai macam 

pendekatan, akan tetapi dalam penelitian ini berfokus pada User Interface (UI). 

Metodologi ASAP efektif diterapkan dalam pembuatan website Kemenag Dalam 

Angka (KDA). Dikarenakan langkah-langkah dalam metodologi ASAP sangat 

membantu perancangan dan pengaplikasian website KDA serta memberikan hasil 

yang optimal pada biaya, waktu, dan pekerjaan. 

 

Kata kunci: Analisis, Manajemen Proyek, Metodologi ASAP 
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ABSTRACT 

The information system that will be created is the creation of a website-based 

analytical dashboard where the new system will replace the old system, namely the 

Ministry of Religion in Figures (KDA) book. This website will later be able to 

provide information on digitizing community data (Islam, Christianity, 

Catholicism, Hinduism, Buddhism, Confucianism), population data, data on places 

of worship, and work unit data in the Regional Office of the Ministry of Religion, 

Yogyakarta Special Region. 

One of the methodologies that will be used in this project management is 

using the ASAP (Accelerated SAP) methodology. By using the ASAP methodology, 

project management provides a roadmap or stages used to optimize and implement 

the ASAP methodology on an ongoing basis in business processes. 

This research produces an analysis of website-based information system 

project management using the ASAP (Accelerated SAP) methodology to help 

disseminate information regarding the data in the Ministry of Religion in Figures 

(KDA) book. By carrying out design analysis using low-fidelity prototyping, namely 

the results of basic website design analysis which can be carried out using various 

approaches, but in this research the focus is on the User Interface (UI). The ASAP 

methodology was effectively applied in creating the Ministry of Religion in Figures 

(KDA) website. Because the steps in the ASAP methodology really help the design 

and application of the KDA website and provide optimal results in terms of cost, 

time and work. 

 
Keywords: Analysis, ASAP Methodology, Project Management 
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